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May 26, 2020

Board of Public Works and Safety
City of Lafayette

20 North 6'" Street

Lafayette, IN 47901

Dear Board Members:
You have before you Amendment #1 for the Memorial Island Phase 2 design and
construction phase assistance contract with Context Design. The scope of the original

contract has changed to include the following services:

e Additional construction design services to relocate an existing power panel and
coordinate rerouting with Duke Energy.

The total amount of Amendment #1 is $4,500.00. The original contract amount is
$130,100.00. The new amended contract total is $134,600.00.

The additional invoice amount was paid during the Phase 2 project timeline.

This amendment has been reviewed by the City Attorney and I recommend it for your
approval.

Sincerely,
)

Claudine Laufman
Superintendent, Lafayette Parks and Recreation

1915 Scott Street Lafayette, Indiana 47904



May 21, 2020
DESIGN

Ms, Claudine Laufman, Superintendent
Lafayette Parks and Recreation

1915 Scott Street

Lafayette, Indiana 4790

RE: Amendment | — Memorial Island Phase 2 at Columbian Park

Dear Claudine:
The amended scope and fee below is based on design changes beyond our February 18, 2017 contract. All changes are related
to the requested relocation of the existing electrical power panel and feeds.

Amended Scope of Services

Per our April 24, 2017 coordination meeting, our team was given the direction to relocate the existing power panels at the
southwest corner of the project to a new location. This new scope of work resulted in additional time coordinating with Duke
Energy to rework the existing service to the Rush Pavilion to also serve the Administration Building and negotiate a new primary
service feeder to a new utility transformer to serve the Amphitheater. The fee for the additional design and coordination effort is

$4,500,

Amended Fee Structure

Professional Design and Engineering Services

Additional Construction Documentation Fee $4,500
Original Contract Total - Fixed Fee For Phase Two $130,100
AMENDED CONTRACT TOTAL: $134,600
Respectfully,
CONTEMT, LLC

Alyssa P. Prazeau, PLA, ASLA, CLARB
Managing Partner
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Ms. Claudine Laufhin
Lafayette Parks and Recreation
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ATTACHMENTS: ENVERITY ENGINEERING PROPOSAL

P E O P L E + i- A N D 12 S Main St, Ste 200 | Fortville, IN 46040 | 317-485-6900 | www.context-design.com



ADDITIONAL SERVICES APPROVAL REQUEST

DATE: May 22, 2017

PROJECT NAME: Memorial Island Phase 2

PROJECT NO.: 17006.000

CLIENT INITIATED BY

Context Design

Enverity Engineering — Barry K. Simpson, PE

"DESCRIPTION

Per email dated May 9, 2017 our scope of work has increased from our initial proposal to include the
complete demolition of an existing electrical service and associated panels. As a result we are now
coordinating with Duke Energy to rework the existing service to the Rush Pavilion to also serve the
Administration Building and negotiating for a new primary service feeder to a new utility transformer to
serve the Amphitheater. We anticipate that the net effect of this additional electrical scope of work on
the construction budget including Duke Energy costs is as much as $45,000.00 of additional cost.

A significant amount of additional engineering effort is required as well as time spent coordinating and
negotiating with Duke Energy.

We request that the terms of our contract be modified to include the scope identified
herein at an increase of Four Thousand Five Hundred Dollars ($4,500.00) to our
contract for MEP services. These engineering services will be billed and identified as

COMPENSATION
_ additional services for the project.
AUTHORIZATION
please notify us immediately.

In order for us to proceed, we will need your written authorization. Please return by fax
or e-mail one signed copy of this form for our files. If you disagree with our position,

“ APPROVED BY

CcC




Approved by the Board of Public Works and Safety on the day of

, 2020.

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

ATTEST:

Mindy Miller, Deputy Clerk

Date:




